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I. Summary of the "Strengthening the Capacity of the Court of 

Accounts" project 

 

Fund administrator International Development Association  

Recipient REPUBLIC OF MOLDOVA, Ministry of Finance 

Implementation agency COURT OF ACCOUNTS OF THE REPUBLIC OF 

MOLDOVA 

Grant number TF014332 

Grant amount and currency  1,000,000 USD 

Date of signing the grant 

agreement 

14 August 2013 

Date of project closure 30 November 2015 

Date of issuing the last 

request 

31 March 2016 

 

  

Grant categories 

 

Category Grant amount allocated in USD  

The share of 

expenditure to be 

financed (including 

taxes) 

1. Goods, consulting 

services, training and 

operating costs within the 

project 

1,000,000 100% 

Total amount 1,000,000   

 

 

The total amount of disbursements as of 31 December 2014 amounted to 158,416.06 USD 

(15.84% of the total grant). 
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II. Introduction 

 

The Court of Accounts develops to become a modern audit institution and has made 

considerable progress in recent years with the support of development partners, Swedish NAO 

and World Bank, which substantially contributed to this progress. The Court of Accounts 

strives to achieve sustainable institutional capacity in accordance with the goals and objectives 

set out in the second Strategic Development Plan (SDP) for 2011-2015, to ensure long-term 

development and discharge their mandate in accordance with International Standards of 

Supreme Audit Institutions (ISSAI). However, at this stage, CoA still feels the need for peer 

support to cope with the multiple challenges that remain, so that:  

 to enhance the quality and scope of public external audit,  

 to support PFM reform efforts, 

 to strengthen the management, develop methods and secure sustainability. 

In this regard, on August 14, 2013 the Republic of Moldova in the person of the Minister of 

Finance has signed with the International Development Association ("World Bank") the grant 

agreement no. TF 014332 on funding the support project by technical assistance for Strengthening 

the Capacity of the Court of Accounts. The grant agreement represents the assistance for 

continuing the activities carried out under the previous project "Strategic Development of Court of 

Accounts" supported by the World Bank and implemented during 2007-2011. 

 

The Grant goal is to enhance public external audit function in Moldova, by increasing the 

efficiency of audit and strengthening the capacity of the Court of Accounts. One of the purposes of 

the grant is to support the Court of Accounts, together with other development partners, in 

implementing the new Strategic Development Plan objectives set for the years 2011-2015. 

 

The goal of the grant will be achieved by activities aimed at: (i) developing and implementing new 

methodologies for financial and performance audits of the state budget, the state social insurance 

budget and compulsory health insurance funds, following several recent reforms carried out by the 

Government; (ii) strengthening human resources and performance systems for effective 

development and involvement of human resources in audit engagements; (iii) enhancing the 

capacity to perform effective audit of information technology systems (IT) and obtaining 

specialized skills to conduct other types of IT audits, and (iv) developing the quality control 

systems. Special emphasis is placed on further development of the capacity of the Court of 

Accounts to carry out performance and IT audits, as this is particularly important in the context of 

multiple government programs being implemented in Moldova, such as social security programs, 

ICT programs, road safety, etc. where ordinary financial /compliance audit findings are not 

sufficient to condition the change of the program, and the elements of economy, efficiency and 

effectiveness need to be explicitly addressed under a different type of audit. This is also 

highlighted by the financial crisis, which imposed budgetary constraints in many countries and 

revealed the importance of effective public spending. Performance audits require the formation of 

specialized skills needed in view of the specific characteristics of each sector, and the project will 

focus, inter alia, on such activities. 

 

The grant recipient and the project implementation agency is the Court of Accounts of the 

Republic of Moldova (hereinafter - CoA). CoA President appointed by order one of the CoA 

Board members as Project Coordinator, responsible for its implementation and supervision of 
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the activities of consultants’ group hired based on service delivery contracts to assist CoA in 

project implementation. At the same time, for better involvement of employees in achieving the 

project goals, CoA President appointed persons responsible to perform the activities under the 

project, namely: 

- organization and running of activities; 

- countersigning of all documents related to a given activity; 

- quality control and monitoring of the implementation of activities, reporting, etc. 

 

The World Bank has not required the approval of a Project Operational Manual, so the 

organizational procedures and arrangements of the project activities will be carried out in 

accordance with the World Bank guidelines and procedures in place, and in accordance with 

current legislation on the management of funds from external sources and their reporting to 

local authorities.  

 

Progress Report will describe the project activities carried out in accordance with the 

procedures and requirements of the World Bank. The contents of this report shall be enriched 

every semester so that each report will show the progress in project implementation both 

cumulatively, and for the period covered therein. 

 

Chapter I of the Progress Report is divided according to the components of the project, 

pursuant to the grant agreement and contains a description of the situation and the progress 

made by the end of the reporting period. 

 

Chapter II describes the project contracts cumulatively. Chapter III deals with the financial 

aspects of the project.  

 

World Bank Missions 

A World Bank mission composed of Ms Soukeyna Kane, Manager of the Financial 

Management Unit, World Bank HQ, and Ms Oxana Druţă, Financial Management Analyst, WB 

Moldova Country Office, paid a fact-finding and supervision visit at the beginning of project 

launch. After the meeting of April 3, 2014 with the Court of Accounts' President, Mr. Serafim 

Urechean and Mrs. Ecaterina Paknehad, project coordinator, the mission noted that despite the 

occurrence of many inherent risks that reduced the magnitude of the project, the CoA launched 

successfully the project and takes fast and firm steps for its implementation. 

On October 6, 2014 Court of Accounts was visited by other supervision mission composed by 

Mr Bogdan Constantinescu, Senior Financial Management Specialist and Ms Oxana Druţă, 

Financial Management Analyst, WB Moldova Country Office. The WB representatives have 

acknowledged about the process of implementation of activities within the project, with the 

support of Individual Consultant and were informed about situation related to phase of 

Company selection, which will support Court of Accounts in implementation of majority of 

project activities. At that moment, tender Committee was in process of evaluation of the 

technical offers of bidder Companies. The mission registered the visible results and measures 

achieved by Court of Accounts with the support of Individual Consultant of the project, as well 

as gave full commitment to the Court in prompt finalizing of the process related Company 

selection. 
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Ms Oxana Druță, Financial Management Analyst, WB Moldova Country Office had another 

visit on December 19, 2014, assisting at the presentation of the results of the first inception visit 

realized by experts of the winner consulting Company – KOSI Corporation Limited. 

 

III. Status of Project Components 

 

The first semester of Trust Fund implementation was devoted predominantly to the 

establishment of structures for the implementation and launching of procurement procedures: 

preparation of Terms of Reference for the project activities, the announcement of tenders, etc. 

 

The Project will be implemented by carrying out the two main components: 

 

1. Institutional maturity: 

The Court of Accounts seeks to promote better management of public finances, supporting 

the reforms promoted by the Government in this area in terms of budgeting, budget 

execution and reporting in the public sector in line with European standards and best 

practices. It also identifies actions that are needed elsewhere to ensure that the results of the 

CoA's work generate real and lasting improvements. To achieve this, the CoA aims to: (i) 

increase the number and coverage of performance audits and IT audits clearly linked to the 

country's long term development strategies and programs, (ii) discharge its legal mandate to 

audit the state budget by setting a target of producing separate opinions on the accounts of 

each central public authority, (iii) promote better accountability within the government, and 

ensure that as an institution it is also fully accountable to Parliament and to a wider group 

of stakeholders for the work they perform. The activities planned under this component will 

include: (i) the development and implementation of methodological guidelines for financial 

and performance audits of the state budget, the state social insurance budget and 

compulsory health insurance funds, where many reforms have been recently undertaken by 

the Government; (ii) training in specialized performance audits and in various types of IT 

audits; (iii) measuring the impact of audit reports prepared by the CoA; (iv) setting of a 

framework for effective planning and management of activities to promote cost-effective 

implementation of activities. 

 

2. Enhancement of professionalism  

The goal of this component is: (i) improvement of human resources and performance 

systems for more efficient development and involvement of human resources in audit 

engagements, (ii) establishment and maintenance of an effective system of quality control 

to provide reasonable assurance to CoA that the CoA and its staff comply with professional 

standards and applicable legal and regulatory requirements, and that reports issued by the 

CoA are appropriate in the circumstances; (iii) creation and maintenance of an effective 

internal function to provide refresher training to experienced and new staff in performance 

of audit activities. 

 

The activities under these components will be implemented by contracting an international 

individual consultant and an international consulting company. The progress of implementation 

under mentioned components will be described at the level of consultant and company, as both 

contracts involve activities in both components of the project. 

 

THE INDIVIDUAL CONSULTANT will support the CoA in the achievement of several 

objectives: 
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- Strengthening the performance audit capabilities of the staff of the Performance Audit 

Division; training and developing the skills to conduct performance audits of the staff 

with audit responsibilities from other CoA divisions;  

- Doing special-purpose performance audits in certain independent agencies; 

- Consolidation of the quality control system; 

- Measuring the impact of performance audit reports. 

 

During the first semester of 2014 the CoA focused on the completion of the procurement 

process for the selection of the individual consultant. The process was complete on June 23, 

2014 by signing the Contract between the CoA and the individual consultant. Immediately 

after signing the contract, the consultant started the first activities to achieve project 

objectives. 

The contract requires the consultant to submit an initial report within one month from the start 

of the contract, which was drafted and presented at the end of the first visit to Chisinau. The 

inception report is to include an action plan for the review and updating training modules in 

performance auditing and supplementing the modules with additional material on auditing 

independent regulatory agencies. 

 

As of 31 December 2014, the consultant undertook 3 visits. The results of mentioned visits are 

briefly described below:  

 

Results of First visit (June 23-July 9, 2014): 

First visit of the consultant under the project took place from June 23 to July 9, 2014. During 

the visit, the consultant carried out the following activities: 

 Updated and revised the one-week modular performance audit training course. This 

included adding new exercises and case studies and incorporating new INTOSAI 

performance auditing standards. 

 Drafted a revised version of the performance audit manual to incorporate the new 

performance auditing standards and additional material requested by the Court. 

 Conducted preliminary research related to the two upcoming pilot performance audits 

of the National Agency for the Protection of Competition (NAPC) and the National 

Agency for Energy Regulation. Met with CoA audit staff assigned to the NAPC pilot 

audit to briefly discuss results of preliminary research, provide copies of key research 

materials, and discuss approach to be followed during audit survey. Some of the 

material concerning performance audits of independent regulatory agencies will be 

incorporated into the performance audit training. 

 Gave a presentation to the President and Members of the CoA and senior CoA staff on 

an overview of performance auditing. 

Results of Second Visit (August 25  – September 19, 2014) 

 

 The first week of the visit was devoted to preparing for the upcoming one week training 

course on performance auditing.  Activities included completing updating of the 

training material, adding an additional case study, and providing the training materials 

to a local company for reproduction.  

 The performance audit training course was presented to 38 Court staff during the period 

1 – 5 September.  Participant evaluations of the training were very favourable.  The 
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evaluations were summarized and a summary schedule provided to the Court along with 

the individual participant evaluations. 

 The remaining two weeks were devoted to working with Court staff on undertaking 

audit survey work in connection with the two pilot performance audits.  This included 

conducting internet research to identify any relevant performance audits conducting by 

other audit organizations of regulatory agencies.  For the pilot performance audit of the 

Agency for Protection of Competition, the consultant identified an excellent audit 

conducted by the UK National Audit Office and suggested this audit be used as a guide 

for planning audit work at the Agency.  The consultant met with officials from the 

Agency to provide more information on what a performance audit is and what would be 

done during a performance audit.  The Agency officials requested that the consultant 

provide a more detailed briefing to Agency personnel during his next visit.   

 For the second pilot performance audit dealing with the National Agency for Energy 

Regulation, the Court audit team began the audit survey after the week of September 22.  

The consultant worked with one team member to identify relevant research studies and 

other materials, prepared a three page paper on suggested approaches and questions to 

cover for the audit survey, and met with the team to discuss the approach for the audit 

survey and some tentative audit issues to cover.  

 The President of the Court of Accounts was briefed on the results of consultant’s visit. 

 

Results of Third Visit (November 10 - 28, 2014) 

 

 Completed the quality review of two performance audits.  The review involved, among 

other things, conducting a detailed finding analysis of both reports (done prior to 

Moldova visit); reviewing quality review requirements contained in various INTOSAI 

auditing standards; holding separate workshops with each audit team to discuss the 

results of the finding analysis; and, reviewing working paper documentation prepared in 

support of each audit.  Prepared a report on the results of the quality review; submitted 

the report to the Court; and, presented a summary of the findings to the President and 

Members of the Court. 

 Met with the Team Leader responsible for the pilot audit on the Agency for the 

Protection of Competition in Moldova to discuss audit progress and provide 

advice/assistance. 

 Met with the Audit Team responsible for the new pilot audit of the public procurement 

system to discuss the plan for the preliminary study. 

 Provided recommendations to the Court to:  (1) include a section at the end of the 

performance audit reports on Auditee Comments and (2) consolidate recommendations 

to amend or change existing laws under a section titled “Matters for Consideration by 

the Parliament” and direct such recommendations to the Parliament rather than 

individual audited entities.  Provided actual examples to illustrate issues involved and 

suggested language to include in future audit reports to address these two issues. 

 Presented a half-day workshop to Court auditors on report writing techniques and ideas 

for improving presentation of audit findings. 
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Agreements Reached and Timing of Future Activities 

 

The next visit will take place during February 2015.  The duration of the visit will be three 

weeks and will involve providing assistance to the two pilot performance audits. 

  

 

THE CONSULTING COMPANY will support the CoA in attaining the following 

objectives: 

- Development and implementation of a methodology for auditing Government reports on 

the execution of the state budget, state social insurance budget and compulsory health 

insurance funds; 

- Strengthening professional skills of CoA staff in compliance audit associated with 

performance audit of the state budget, state social insurance budget and compulsory 

health insurance funds; 

- Development and maintenance of the ability to perform audits of IT-based financial-

accounting systems;  

- Gaining new skills to perform various types of IT audit and their implementation in the 

auditing practice of the Court of Accounts; 

- Developing tools for collecting feedbacks about CoA performance. 

 

During the second semester of 2014 the CoA focused on the completion of the procurement 

process for the selection of the consulting company. The process was complete on November 

17, 2014 by signing the Contract between the CoA and the consulting company KOSI 

Corporation Limited. The company started the first activities to achieve project objectives 

during the first visit which took place in December 2014. 

 

Results of First (Inception) Visit (December 14-19, 2014) 
 

 The Inception Mission team from the KOSI side consisted of Sean Sweeney, Project 

Director, Christopher Shapcott, Long-Term Expert, and Wayne Bartlett, Key Expert on 

the project. 

 A number of meetings were held with key stakeholders inside the CoA. The aim of this 

was to better understand the project context with a view to be able to prepare a better-

informed Inception Report and detailed work programme. A list of those who were met 

with during the Inception Mission is shown below. 

 The discussions took several forms. There were one-on-one discussions with the project 

coordinator from the CoA, Ms Paknehad, and a number of meetings with small groups. 

These included group discussions on the various Budget audits to be supported by the 

project and with the IT Audit team. The Mission succeeded in its aim of better 

understanding the context and helping to develop a realistic and achievable Work Plan.  

 At the end of the Mission on December 19, the project experts presented to the CoA 

with their conclusions from the discussions held and in particular with their thoughts on 

the specific activities to be undertaken on the project with suggestions as to their timing. 

Subject to a modification to be made relating to the timing of the first IT Audit project 

the CoA expressed their satisfaction with the proposals, which will now be used for the 

final Inception Report to be delivered by KOSI. 
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 It was emphasized that the project must complete its activities by the end of November 

2015. This was noted and the project’s future activities will be shaped taking this time-

frame into account. 

 

 

 

Agreements Reached and Timing of Future Activities 

 

KOSI undertook to deliver a final version of the Inception Report to the CoA by January 9 

2015. This will include full details on timings of project activities and individual consultant 

inputs. CoA for their part undertook to respond within two weeks i.e. by January 23 2015. 

This will enable the first substantive mission on the project post-inception to take place at the 

end of January 2015. 

 

 

Overall comments on the progress made in project implementation as of 31 

December 2014  

 

Progress in project implementation in 2014 was lower compared with the planned figures in 

connection with the procedure of selection of the individual consultant and consulting company 

that required more time, and with the renunciation of an advance payment upon signing the 

contracts; all payments will be made based on the time used by the contractors and the 

achievement of contract objectives. 

All activities of the World Bank require that the procurement actions comply with the Bank 

rules on competition. The major procurement of the consulting company services started in 

April 2014 and needed about 7 months to be finished.  
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IV. STATUS OF PROCUREMENTS UNDER PROJECT COMPONENTS 

 

Project components: 

 

1. INSTITUTIONAL MATURITY; 

2. ENHACEMENT OF PROFESSIONALISM. 

The progress of procurements will be described at the level of consultant and company, as both 

contracts involve activities in both components of the project: 

 

Selection of the International Individual Consultant in performance audit: the selection 

was announced on April 25, 2014 on UNDB online after approving the ToR for the above 

mentioned consultant. The deadline for submission of CVs indicated in the published 

announcement was May 12, 2014 and six CVs were received by the Court of Accounts. The 

received CVs were evaluated by the Evaluation Committee established according to the 

Ordinance of the President of Court of Accounts No. 95 dated May 19, 2014. Based on the 

evaluation made and No-objection provided by the World Bank on June 04, 2014 the contract 

was awarded to the best qualified candidate Mr. James R. Bonnel. The elaborated LoI was sent 

to the selected candidate on June 05, 2014. The technical and financial proposals were received 

by the Court of Accounts on June 15, 2014. The negotiated contract for the amount of 149042 

USD was approved by the World Bank on June 17, 2014. On June 23, 2014 the Parties (CoA 

and Mr. Bonnel) signed the approved contract. 

Selection of the International Consultant (company) for developing the methodology for 

compliance audit associated with performance audit of the state budget, state social 

insurance budget and compulsory health insurance funds, and the development of 

information technologies audit:  

The first request for Expressions of Interest was published on April 16, 2014 on UNDB online. 

The initial deadline for delivery of Expressions of Interest indicated in the announcement was 

May 01, 2014. Only one EoI was received before indicated deadline. After republishing the 

REOI on May 05, 2014, before revised deadline for submission of EoI (May 15, 2014), 

additional four EoIs were received. The company KOSI Corporation Ltd (company which 

submitted the EoI before initial deadline) was informed about the extension made on May 05, 

2014 and the revised EoI was received by CoA. The translated EoIs were sent to the Evaluation 

Committee established according to the Ordinance of the President of Court of Accounts No. 95 

dated May 19, 2014 and foreseen that the Evaluation Report as well as RFP will be sent to the 

World Bank for review in July. 

The RFP was send to the World Bank for review in July 30, 2014 and the CoA received “No 

objection” to the RFP on August 04, 2014. At the same date the RFP issued to the short-listed 

firms. Initial date for proposal submission indicated in the sent RFP - September 16, 2014. No 

extension was provided for elaboration and delivery of the technical and financial proposals. 

In accordance with the Evaluation Report of the submitted EoIs approved by the World Bank 

on August 01, 2014, the RFP was sent to the following companies:  

1. KOSI Corporation Ltd, Northern Ireland; 

2. Consortium Accountancy and Audit Reform Consultants (AARC); Ireland and Baker 

Tilly International, United Kingdom; 

3. Cowater International Inc, Canada; 
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4. Consortium Ecorys, Netherland and CIPFA, United Kingdom, led by Ecorys; 

5. Consortium BDO LLP, United Kingdom and BDO, Republic of Moldova, led by BDO 

LLP. 

 

The originals of Technical Proposals submitted by Consultants were opened by Tender 

Committee on September 16, 2014, 15:00. The envelopes with the Financial Proposals remain 

sealed and securely stored by CoA until the technical evaluation is concluded and the Bank 

issues its “No objection” to the technical evaluation. Before deadline indicated in the RFP four 

proposals were received, namely: 

1. KOSI Corporation Ltd, Northern Ireland; 

2. Cowater International Inc, Canada; 

3. Consortium Ecorys, Netherland and CIPFA, United Kingdom,; 

4. Consortium BDO LLP, United Kingdom and BDO, Republic of Moldova. 

 

The elaborated evaluation report on the technical proposals was sent to the World Bank for 

approval on October 22, 2014. CoA received “No objection” on October 29, 2014. 

Consortium BDO LLP, United Kingdom and BDO, Republic of Moldova was informed that 

the technical proposal submitted by them did not accumulated neccesary minimum score as 

well as the additional information requested by Consortium was issued. 

The Financial Proposals of the companies KOSI Corporation Ltd (789,100.00 USD), 

Consortium Ecorys and CIPFA (699,006.00 USD), Cowater International Inc (847,869.00 

USD) have been opened on November 03, 2014.  

The KOSI Corporation Ltd was nominated as winner for consulting support in the development 

of the methodology for compliance audit associated with performance audit of the state budget, 

state social insurance budget and compulsory health insurance funds, and the development of 

information technologies audit for the contract price of 789 100.00 USD, taking into account 

the fact that the quotation (technical and financial) meets the requirements of the tender 

documents and has the lowest evaluated price in accordance with the Decision of the Tender 

Committee dated November 04, 2014. The negociated with the company contract was approved 

by the World Bank on November 14, 2014. On November 17, 2014, the Parties signed the 

approved contract. The company submitted all confirmations requested in accordance with the 

condition of the contract. The price of the contract was negotiated and reduced to 774,100.00 

USD due to limited budget of the Project. 

 

3. PROJECT MANAGEMENT: 

Selection of the Financial Consultant (Accountant): the selection was announced in local 

newspaper Logos Press and 7 CVs were received by the Court of Accounts till the indicated 

deadline for submission, September 20, 2013. On January 22, 2014 the revised Evaluation 

Report and on February 14, 2014 the draft contract were approved by the World Bank. The 

contract in the amount of 14,080.00 USD was signed on February 14, 2014 with the best 

qualified candidate Mr. Nicolae Ivanov. On December 17, 2014 the amendment to the contract 

was signed which increased the amount of the contract to 28,160.00 USD and extended the date 

of contract end till November 30, 2015. 

Selection of the Procurement Consultant: the selection was announced in local newspaper 

Logos Press and 8 CVs were received by the Court of Accounts till the indicated deadline for 

submission, September 20, 2013. On January 22, 2014 the revised Evaluation Report and on 

February 14, 2014 the draft contract were approved by the World Bank. The contract in the 

amount of 14,080.00 USD was signed on February 14, 2014 with the best qualified candidate 
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Mrs. Natalia Gorbatovskaia. On December 30, 2014 the amendment to the contract was signed 

which increased the amount of the contract to 21,120.00 USD and extended the date of contract 

end till November 30, 2015. 

 

Procurement of the equipment for project consultants: the tender was announced on April 

10, 2014 and the elaborated ITQ was sent to 8 potential Bidders. The deadline for submission 

of quotation indicated in the ITQ was April 22, 2014, 16.00 local time. Before expiration of the 

above mentioned deadline three quotations were received and after evaluation of the submitted 

quotations the contract in the amount of 4351 USD was awarded to Fors Computer SRL on 

April 25, 2014. On May 19, 2014 the Parties (CoA and Fors Computer SRL) signed the 

approved contract. All Bidders were informed about the result of the tender on May 19, 2014. 

 

Translation services: the tender was announced on April 10, 2014 and the elaborated ITQ was 

sent to 4 potential Bidders. The deadline for submission of quotations indicated in the ITQ was 

April 22, 2014, 16.00 local time. Three quotations were received and after evaluation of the 

submitted quotations the contract in the amount of 37 450 Euro was awarded to Ms. Natalia on 

April 25, 2014. On April 30, 2014 the Parties (CoA and Ms.Natalia) signed the approved 

contract. All Bidders were informed about the result of the tender on May 19, 2014. 

 

The operational financial management system has been taken over from the previous project 

of the World Bank. In addition, we procured a financial system used by the CoA accounting 

division, which will enable the input of information about the calculation of project 

consultants’ salaries in the accounting system of the CoA; this will secure consolidated 

bookkeeping of salaries in the CoA. 

 

Selection of the audit company which will undertake the audit of the financial statements 

of the Project. The audit company will be selected for the whole period of the Project 

(February 04 , 2014 – November 30, 2015) according to the approval of the WB. The selection 

process started in December 2014 by sending RFP to shortlisted companies. The evaluation of 

the offers and signature of the contract is estimated to be made during Semester 1, 2015. 
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V. STATUS OF CONTRACT IMPLEMENTATION (in the order they were signed). 

 

Contract name  Financial Management Consultant 

Consultant Ivanov Nicolae 

Contract number CS-1/IC-1/TF014332 

Contract value 28,160.00 USD 

Date of contract signing 14 February 2014 

Period 22 months 

Date of contract end 30 November 2015 

Progress made 45% 

 

 

 

 

Contract name  Translation services 

Consultant Natalia 

Contract number G-2/SH-5/TF014332 

Contract value 37,450.00 EUR 

Date of contract signing 30 April 2014 

Period 19 months 

Date of contract end 30 November 2015 

Progress made 10% 

 

 

Contract name  Delivery of information equipment for project 

consultants 

Supplier Fors-Computer SRL 

Contract number G-1/SH-5/TF014332 

Contract value 4,351.00 USD 

Date of contract signing 19 May 2014 

Date of goods delivery 28 May 2014 

Date of payment 06 June 2014 

Progress made 100% 

 

 

 

 

 

 

 

 

Contract name  Procurement consultant 

Consultant Gorbatovskaia Natalia 

Contract number CS-2/IC-2/TF014332 

Contract value 21,120.00 USD 

Date of contract signing 14 February 2014 

Period 16.5 months 

Date of contract end 30 November 2015 

Progress made 60% 
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Contract name  Performance audit consultant 

Consultant James R. Bonnell 

Contract number CS-3/IC-3/TF014332 

Contract value 149,042.00 USD 

Date of contract signing 23 June 2014 

Period 17 months 

Date of contract end 30 November 2015 

Progress made 39% 

 

 

Contract name  Developing the methodology for compliance audit 

associated with performance audit of the state 

budget, state social insurance budget and 

compulsory health insurance funds, and the 

development of information technologies audit 

Consultant KOSI Corporation Limited 

Contract number CS-2/QCBS-6/TF014332 

Contract value 774,100.00 USD 

Date of contract signing 17 November 2014 

Period 12,5 months 

Date of contract end 30 November 2015 

Progress made 0% 
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